



**ROW Haul In Collection Detail**  
 Wednesday, October 12, 2022

Debris Type	Daily Collection		Project to Date	
	Loads	CYD	Loads	CYD
Vegetation	50	2,631	314	16,390
Construction & Demolition (CD)	-	-	-	-
<b>All Collection Totals</b>	<b>50</b>	<b>2,631</b>	<b>314</b>	<b>16,390</b>

**Processed Debris Haul Out Detail**  
 Wednesday, October 12, 2022

Debris Type	Daily Haul Out		Project to Date	
	Loads	CYD	Loads	CYD
Mulch	-	-	-	-
Compact CD	-	-	-	-
<b>All Haul Out Totals</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>-</b>

**Debris Management Site (DMS) & Final Disposal Site (FDS) Detail**  
 Wednesday, October 12, 2022

Disposal Site Name & Debris Type	Daily Collection		Project to Date	
	Loads	CYD	Loads	CYD
<b>Airport DMS</b>				
Reduction method(s):				
Vegetation	50	2,631	314	16,390
Construction & Demolition (CD)	-	-	-	-
<b>Airport DMS Totals</b>	<b>50</b>	<b>2,631</b>	<b>314</b>	<b>16,390</b>
<b>All Disposal Site Totals</b>	<b>50</b>	<b>2,631</b>	<b>314</b>	<b>16,390</b>



**HURRICANE IAN  
 DEBRIS CLEAN-UP MAP**

**Legend**

- Loads Hauled (Un-audited) thru Oct 14th 2022 (8am) \*

\* Source - Thompson Consulting Services

