



ROW Haul In Collection Detail
 Saturday, November 12, 2022

Debris Type	Daily Collection		Project to Date	
	Loads	CYD	Loads	CYD
Vegetation	36	1,768	2,170	110,432
Construction & Demolition (CD)	-	-	-	-
Collection Totals	36	1,768	2,170	110,432
Gated Vegetation	-	-	206	10,695
Gated Construction & Demolition (CD)	-	-	-	-
Gated Collection Totals	-	-	206	10,695
All Collection Totals	36	1,768	-	121,127

Processed Debris Haul Out Detail
 Saturday, November 12, 2022

Debris Type	Daily Haul Out		Project to Date	
	Loads	CYD	Loads	CYD
Mulch	-	-	-	-
Compact CD	-	-	-	-
All Haul Out Totals	-	-	-	-

Debris Management Site (DMS) & Final Disposal Site (FDS) Detail
 Saturday, November 12, 2022

Disposal Site Name & Debris Type	Daily Collection		Project to Date	
	Loads	CYD	Loads	CYD
Airport DMS				
Reduction method(s):				
Vegetation	36	1,768	2,376	121,127
Construction & Demolition (CD)	-	-	-	-
Airport DMS Totals	36	1,768	2,376	121,127
All Disposal Site Totals	36	1,768	2,376	121,127



**HURRICANE IAN
 DEBRIS CLEAN-UP MAP**

Legend

- Loads Hauled (Un-audited) thru Nov 14th 2022 (8am) *
- Gated Communities * Source - Thompson Consulting Services

